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The City of Newark’s (City) Department of Public Works and Water Resources is responsible for
the collection and disposal of all solid waste (waste) generated by residents, businesses, and
commercial industries located within the City limits. The City collects the waste on a
predetermined schedule and until recently delivered this waste to the City’s transfer station. At
this station, the trucks dump their waste into a large hopper where the waste is further
compacted before being loaded onto a larger tractor-trailer for permanent disposal at a solid
waste landfill.

Located on a three acre site on Old South
Chapel Street, the City’s transfer station
began operation in the mid - 1970 and has
operated effectively since its opening with
the exception of routine maintenance. Due
to the age of the equipment in the facility
and the close proximity of the Pine Tree TRANSFER. ",
Corners Transfer Station in Middletown, the STATION

City decided to permanently close the
transfer station in 2014. Figure 1.1 shows
the location of the transfer station.

The transfer station operates under a Solid
Waste Management Permit (SW-99/04)
issued by the Delaware Department of
Natural Resources and Environmental
Control (DNREC) division of Waste and
Hazardous Substances. This letter report
provides the necessary information required Figure 1.1: Location Map

by DNREC for closure and cessation of the

transfer station. As outlined in Section 10.6 of the Delaware Administrative Code, in order to
close the transfer station the City must provide the following documents to DNREC for
approval:

FARMLANE

o Written Notification of Intent to Close
e Updated Closure Plan
e (Closure Schedule

The City ceased using the transfer station in September 2013 and in November of 2013
informally notified DNREC of its intent to close the transfer station via letter. The letter,
included as Appendix B of this report, stated that the City will submit the closure notice and
plan in April 2014.

Solid Waste Transfer Station 1-1 Johnson, Mirmiran & Thompson, Inc.
Closure Plan April 30, 2014
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Section 2 — Updated Closure Plan

The updated closure plan outlined in this section provides information on the methods,
procedures, and processes for closure. Additionally, this plan contains a corresponding cost
estimate, schedule, and post-closure care and use for the transfer station.

The first closure plan, submitted to DNREC in July of 2004 provided a brief overview of the
means and methods that the City would employ to close the transfer station. At the time the
letter was submitted, the City had no intention of closing the transfer station. This updated
closure plan, which will be kept in the City’s Municipal Services Building with the Department of
Public Works and Water Resources, builds upon the previously submitted closure plan.

I METHODS, PROCEDURES, AND PROCESSES FOR CLOSURE

The City will retain the services of a demolition contractor to demolish and remove all of
the components used to compact and transfer waste located on the site. The following
parts of this section describe the major components found on-site that will be modified or
demolished, as necessary, to complete the closure of the transfer station.

A. UTILITIES
Currently, the transfer station contains electric, potable water, storm and
sanitary sewer utilities in various degrees of operation. The layout and
approximate location of each of these utilities is shown in Figure 2.1. Due to the
proposed post-closure use, all of the existing utilities will be removed.
Therefore, the City will disconnect and properly abandon existing utilities as
further outlined in this section.

1" Water

/ Service Lateral

Utility Pole and Electric /

Service (Typical)

Figure 2.1: Existing Utility Location

Solid Waste Transfer Station 2-1 Johnson, Mirmiran & Thompson, Inc.
Closure Plan April 30, 2014
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Electric

Through the use of utility poles and overhead wires, electrical power
provided by the City’s electric department powered the drive on-scale,
lights, operator’s building, and trash compactor. Using in-house staff, the
City will disconnect power at the junction pole located on Old South
Chapel Street and remove all of the overhead wires and utility poles from
the site.

Water

A 14-inch transmission water main located in the cart path of Old South
Chapel Street provides water to nearby residents as well as the transfer
station. A one inch service lateral from the six inch main provides water
to the transfer station through a hose bib connection on the north side of
the site. Similar to the electric service, the water service will be
disconnected by City personnel at the hose bib connection and buried
four feet below grade. A metal stake protruding out of the ground four
feet and painted blue will mark the location of the capped one inch
lateral should the need arise for a future water connection.

Storm and Sanitary Sewer

As a result of the hauling, compacting, and distribution of waste with
varying degrees of materials and pollutants, the storm water system on-
site was connected to the 14-inch gravity sanitary sewer interceptor
located on the western edge of the transfer station facility. During
demolition, the entire storm water system will be removed and disposed
of at a landfill. The connection to the sanitary sewer system will be
plugged from the inside of the manhole to ensure that sediment and
ground water will not enter the sanitary sewer system.

B. EQUIPMENT
All of the equipment used to compact trash will be demolished and removed
from the site. A specialty contractor selected through the City’s purchasing
department will complete the demolition and proper disposal of existing
equipment. Figure 2.2 illustrates the equipment that will be demolished during
this closure. The following paragraphs detail how demolition of the transfer
station equipment will occur.

Solid Waste Transfer Station 2-2 Johnson, Mirmiran & Thompson, Inc.

Closure Plan

April 30, 2014
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Drive On Scale \
| &

. -
_‘n.'

€——— QOperators Office

= )L Trash Compactor

Figure 2.2: Equipment Location

Drive-On Scale

Located in the eastern section of the transfer station, the drive-on scale
weighed tractor trailers to ensure compliance with State regulations on
weight restrictions. Located at-grade for ease of entrance and exit for
trucks, the working components of the scale extend into a six feet deep
concrete pit. The demolition contractor will dispose of all of the scale
components, such as the drive on slab, pistons, electrical equipment, and
steel substructure. To prevent future settlement, the concrete pit will be
filled with AASHTO #57 to one foot below finished grade. Before the pit
is filled with stone, approximately ten, two inch diameter holes will be
drilled into the bottom of the pit to reduce hydrostatic pressure and
prevent uplifting of the structure.

Trash Compactor

The trash compactor, which consists of a steel superstructure, hopper,
and hydraulic ram, will be completely removed. Prior to demolition of
the trash compactor, the demolition contractor will drain all hydraulic
fluid and properly dispose of oil and hoses.

Solid Waste Transfer Station 2-3 Johnson, Mirmiran & Thompson, Inc.

Closure Plan

April 30, 2014
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ili.  Operators Office

An 8-foot by 16-foot shed located adjacent to the trash compactor, as
shown in Figure 2.3, served as the office for the transfer station
operators. This office consisted of filing cabinets, a desk, a toilet, and a
means to escape the weather during periods of extreme heat and cold.
Stored in the filing cabinets were log books, operation and maintenance
manuals, as well as permits and drawings of the transfer station. As part
of the closure of the transfer station, the operator’s office will be
demolished and disposed of at the landfill.

J’/

Figure 2.3: Operators Office and Trash Hopper

C. SITE FEATURES
In order to accommodate future use requirements of the site, existing features
must be demolished and removed. These site features include portions of the
guard rail system, sheet piling walls, and the asphalt roadways.

Solid Waste Transfer Station 2-4 Johnson, Mirmiran & Thompson, Inc.
Closure Plan April 30, 2014
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Section 2 — Updated Closure Plan

Asphalt Roadway to
be removed
Guard Rail

to be removed

e

<€——___  Retaining Wall

to be removed

Figure 2.4: Site Features - Demolition

i.  Asphalt Roadway
The majority of the asphalt roadways that traverse the site will be
removed with the exception of the entrance area and portions of the
elevated area as outlined in Figure 2.4. The entrance area will be kept
under asphalt to provide an off street area for parking of cars, trucks, and
equipment.

ii. Retaining Walls
To effectively transfer waste from the City’s dump trucks to the
compactor and metals recycling container, retaining walls were installed
to elevate the dump site. The retaining walls are comprised of sheet
metal driven into the ground to an unknown depth. Removal of the
existing retaining wall at the compactor will terminate at approximately
three feet below grade. The south retaining wall will remain in place to
maintain the elevated area and reduce demolition costs. A photograph
of the southern retaining wall is presented in Figure 2.5.

Solid Waste Transfer Station 2-5 Johnson, Mirmiran & Thompson, Inc.
Closure Plan April 30, 2014
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Figure 2.5: Southern Retaining Wall

ili.  Guard Rails
Guard rails were installed to keep trucks from driving over steep drop off
edges around the dumping area. The demolition contractor will remove
the portions of the guard rail shown in Figure 2.4.

D. GRADING
After the utilities have been disconnected; the equipment and site features
demolished; and all debris has been removed from the site, the final grading will
occur. A portion of the elevated area will remain for future use and the rest of
the site will be graded according to grading plan enclosed in the Demolition
Plans and Specifications. Grading will ensure that storm water does not pond on
the site, and the maximum slope proposed on the final site plan will be limited to
three feet horizontal to one foot vertical.

E. EROSION AND SEDIMENTATION CONTROL
An Erosion and Sedimentation Control Plan (ES&C Plan) will be included as part
of the demolition plans and specifications. The ES&C Plan will detail what
controls and measures the contractor must follow to complete the demolition
work. If necessary erosion and sedimentation control permits from DNREC will
be acquired before demolition begins.

F. DEMOLITION PLANS AND SPECIFICATIONS
The City will prepare Demolition Plans and Specifications to execute the work
outlined in this closure plan. A hazardous materials survey will be conducted to
determine the absence or presence of asbestos or lead based paint. Should the
survey conclude that hazardous materials are present, the specifications and
plans will incorporate the proper techniques for demolition and disposal of
discovered materials. Provisions in the project specifications will ensure that all
demolition waste is disposed of properly before payment is made to the
contractor.

Solid Waste Transfer Station 2-6 Johnson, Mirmiran & Thompson, Inc.
Closure Plan April 30, 2014
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Section 2 — Updated Closure Plan

Il.  CLOSURE COST ESTIMATE

As part of the solid waste management permit renewal process, DNREC notified the City
of the requirement that the City have sufficient funds available to close the transfer
station. In April 2004, the City and DNREC agreed that the City would store $140,000 in
reserve funds should the City decide to close the transfer station. Up until 2013 the City
had no intention of closing the transfer station; therefore, the reserve fund for the closure
of the transfer station was only adjusted to match inflation.

Based on the work described here in the City estimates the total cost for demolition of the
transfer station to be approximately $195,930. The cost estimate shown as Table 2.1
provides a more detailed breakdown of the total cost of closure of the transfer station.
This cost estimate assumes that closure will take place in 2014 and that prevailing wages
do not apply.

Table 2.1 — Updated Cost Estimate

Item Number Item Description Quantity Unit Unit Cost
1 Utilities
1A | Disconnect Power/Remove Utility Poles* 1 LS S0 S0
1B | Disconnect Water Service* 1 LS S0 S0
1C | Remove Storm/Sanitary Sewers 550 LF $10 $5,500
2 Equipment
2A | Demolition and Removal of Drive On Scale 1 LS $10,000 $10,000
2B | Demolition and Removal of Trash Compactor 1 LS $45,000 $45,000
2C | Demolition and Removal of Operators Office 1 LS $5,000 $5,000
3 Site Features
3A | Demolition and Removal of Asphalt Roadway 40,500 SF $0.75 $30,075
3B | Demolition and Removal of Retaining Walls 70 LF $30 $2,100
3C | Demolition and Removal of Guard Rails 30 LF $20 $600
4 Grading
4A | Site Grading (Maximum 3:1 Slopes) 1 LS $15,000 $15,000
5 Erosion and Sedimentation Control
5A | Install and Maintain E&S Measures 1 LS $30,000 $30,000
6 Demolition Plans and Specifications
6A | Bid Ready Document Preparation 1 LS $20,000 $20,000
Sub-Total: $163,275
Contingency (20%): $32,655
Grand Total: $195,930
*Work to be completed by City of Newark personnel
Solid Waste Transfer Station 2-7 Johnson, Mirmiran & Thompson, Inc.

Closure Plan April 30, 2014
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lll. POST CLOSURE CARE AND USE

As part of a larger state wide effort to reduce the amount of organic material sent to
landfills, the City collects small tree branches, grass clippings, leaves and other organic
materials from its residents. Currently, the City disposes of the organic material at yard
waste center located off of Elkton Road, approximately % mile east of the Delaware,
Maryland Border. Due to the secluded location of the waste transfer site and its central
location within the City limits, the City intends on converting the waste transfer site to a
yard waste mulching center. The proposed yard waste mulching center will not be open
to the public and will be entirely operated by City personnel.

The City leases the land used to house the waste transfer station from the University of
Delaware. Before the City converts the site to a yard waste recycling center they will
obtain permission to do so from the University. If the University does not allow the City
to convert the trash transfer station to a yard waste recycling center, the City is unsure of
what (if any) uses for the site after closure.

IV. CLOSURE SCHEDULE

The City anticipates demolition of the transfer station to begin in September 2014. This
assumes a 45 day review and public comment period for the Closure Plan. While public
comments are not anticipated, should any arise, the demolition of the transfer station
may be pushed back to the end of 2014. Outlined below in Table 2.2 are the major
milestones for the project tasks outlined in this closure plan. For a detailed project
schedule, refer to Exhibit C.

Table 2.2 — Project Schedule — Major Milestones

2014

May June July  August ‘ September  October November December

Closure Plan Submission and Approval

Demolition Drawings and Specifications

Public Bidding & Construction

Solid Waste Transfer Station 2-8 Johnson, Mirmiran & Thompson, Inc.
Closure Plan April 30, 2014
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Solid Waste Transfer Station Closure Schedule

City of Newark, DE

ID Task Name 4 May 2014 June 2014 July 2014 August 2014 September 2014 October 2014 November 2014 Decs
4/21 |5/1 |s/11 |s/21 le/1 /11 le/21 771 17/11 |7/21 1s/1 |s/11 821 l9/1 l9/11 9/21 |10/1 |10/11 [10/21 |11/1 (11711 [11/21 (121
1 |Closure Plan Submission & Approval R EEEEEEE——_—
2 Submit closure plan to DNREC for review
3 If necessary, revise closure plan per DNREC comments
4 Public comment period
5 DNREC approves updated closure plan & modifies SWM permit
6 |Demolition Drawings and Specifications
7 Perform hazardous material survey El
8 Create project drawings and specifications
9 Submit demolition plans and specifications to DNREC For review & approval
11 Project advertisement
12 Project award and contractural agreements completed
13 Project construction
Task G Project Summary = Inactive Milestone @ Manual Summary Rollup s=============== Deadline ¥
Project: Closure Schedule Split v External Tasks ‘ Inactive Summary V" Manual Summary PEIII=W  Progress
Date: Wed 4/30/14 Milestone L 4 External Milestone @ Manual Task Cd  start-only C
Summary Pe======="¥ Inactive Task ( /" Duration-only Finish-only d

Page 1
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“‘ﬁé PUBLIC WORKS AND WATER RESOURCES

DEPARTMENT

NEW CITY OF NEWARK
220 South Main Street e Newark, Delaware 19711
DEIAWARE

2 1 Senuice Encell (302) 366-7040 o Fax (302) 366-7098 » www.cityofnewarkde.us/publicworks

April 30,2014

David Perrego

Senior Environmental Compliance Specialist

Department of Natural Resources & Environmental Control
Division of Waste & Hazardous Substances

Solid & Hazardous Waste Management Section

89 Kings Highway

Dover, DE 19901

RE: Transfer Station Closure Notice and Closure Plan
Dear Mr. Perrego:

Please consider this letter our “Notice of Closure” for the City of Newark Transfer Station on Old
Chapel Road. Please find attached our updated Transfer Station Closure Plan for your review and
approval. This is being submitted separately from the “Notice of Termination” to discontinue coverage
of surface water discharge under the Industrial Storm Water Program that has been submitted to Ms.
Jennifer Roushey in the DNREC Surface Water Discharge Section. Please see below the updated
timeline for our plan to permanently close operations at the Transfer Station:

e September 2013 All Use of Transfer Station Discontinued for Solid Waste
e April 2014 “Notice of Termination” submitted to DNREC Surface Water Discharge
Section
e April 2014 Closure Notice and Closure Plan submitted to DNREC Division of Waste
& Hazardous Substances
e May 2014 DNREC Division of Waste & Hazardous Substances Closure Plan Review
June 2014 Demolition Drawings and Specifications

[ J
e August-Nov 2014  Public Bidding and Closure Demolition.

If you have any questions or concerns, please do not hesitate to call me at (302) 366-7055 or by e-mail
at tcoleman(@newark.de.us.

Sincerely,

F

[/

Thomas Coleman, PE
City of Newark
Public Works & Water Resources Director
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SSusser CITY OF NEWARK
NEWAM 220 Elkton Road ¢ P.O. Box 390 ® Newark, Delaware 19715-0390
DEIAWARE 302-366-7040 ® Fax 302-366-7160 ® http://newark.de.us F |L E GUPY

July 22, 2004 RECEIVED

Mr. David Perrego JUL 2 9 2004
grli}llllrgrémental Technician III, SHWMB SOLID & HAZARDOUS WASTE
MANAGEMENT BRANCH

Division of Air and Waste Management
89 Kings Highway
Dover, DE 19901
Reference: City of Newark Transfer Station Permit, SW-99/04
Dear Mr, Perrego:
I would like to thank you for taking the time to meet with me on July 13 to discuss the items on
correspondence from Jamie H. Rutherford dated June 22, 2004. Per our discussions, Items No. 2 and No. 5
were deleted from the information required of the six items listed on that correspondence.
Attached please find three copies of the following:

1. A detailed Closure Plan

2. Appendix G of the Operations Plan elaborating on the method/procedure used to control odors

with deodorizers.

3. The local government guarantee for closure.
As described in my phone message of July 21, and confirmed in your phone message of July 27, Item No.
4 of the June 22 correspondence was met with the previous submission and no further information is

required.

We trust that the above and attached information meets the requirements of the Transfer Station Permit
application and that our Transfer Station Permit will be processed and forthcoming,

Thank you for your assistance to the City of Newark in this application process
Yours very truly,

/gdaqﬁ%ﬁwﬂ,

Richard M. Lapointe
Public Works Director

Attachment
RML: pfs

cc: Pat Bartling, Public Works Superintendent

A Council-Manager City
Committed to Service Excellence



CITY OF NEWARK TRANSFER STATION F |L E cn P Y

DETAILED CLOSURE PLAN

Removal of Compactor and Accessories

City Electric Department to disconnect power supply.

City to drain hydraulic fluid and dispose of.

City to remove office building and relocate.

City Water Department to disconnect water supply and sewer connection.
City to contract out demolition of compactor, structural and guard rail.

el S

Removal of Scale.
1. City to contract out removal and disposal of scale and pit.
Removal of Roadway

1. City to install silt fence along perimeter of site.
2. City Public Works to strip and haul blacktop to recycler.

Remove: Concrete Apron and Compactor Foundation.

1. City to contract out this demolition and disposal.

Removal of Ramp

1. City to contract out the removal and hauling of ramp soil materials.

2. A portion of ramp soils will be used to fill scale excavation and will be stock piled to
fill foundation/apron excavations and utility cuts.

Removal of Sheet Piling

1 City to excavate down two feet on cach side of sheet piling.

2. Compactor demolition contractor to cut sheet piling two feet below grade and

dispose of piling.

Removal of Utilities.

1. City Public Works to excavate underground utilities dispose of piping and fill
trenches. Decad ends of utilities will be plugged with concrete.
2. City Electric to remove electric poles and overhead cable.

Remove Fence:

L. City to contract out removal and disposal of perimeter fence.

Final Grade Site, Seed and Mulch.

1. City Public Works to final grade site to provide positive drainage without ponding.

2. City Public Works to seed and mulch entire site.
3. City Public Works to remove silt fence after site stabilization is obtained.
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compactor can be visually screened. If unacceptable waste is identified,
our operator responds according to the waste identified.

1. If the unacceptable waste can be handled without direct threat to the
health and safety of the operator, the operator will remove the waste from
the compactor and notify the Public Works Superintendent for disposition.

2. If the operator notices hot coals or smoke, he investigates suspicious
items and extinguishes hot items with extinguisher or water hose as
necessary. If the problem is too severe to handle via these methods, he
immediately notifies the City communication Center to report a fire
followed by a call to the Public Works Superintendent.

3. If the unacceptable waste cannot be handled or removed without direct
threat to the health or safety of the operator, he will contact the Public
Works Superintendent. The Superintendent will investigate and make
proper notification to the Public Works Director, and the Building
Director (Emergency Response Coordinator). The Emergency Response
Coordinator will make proper notification to DNREC at their Response
Hotline 1-800-622-8802 for their direction and disposition

Salvaging And Scavenging

The City salvages metal, tires and white goods from normal household
trash via scheduled bulk pickups on Wednesdays. All metals are placed in
an open top trailer for transport to a metal recycler. All tires are stored at
our garage until a sufficient quantity is available to take to recycle. All
Freon containing white goods are separated, stored in the southwest corner
of our elevated tipping area, and taken separately to landfill for Freon
removal and recycling.

Litter & Odor Control

Off site litter is controlled via an 8 ft high chain link fence. The Operator
picks up on site litter daily. Odor control is performed by using
deodorizers specifically manufactured for this purpose (see Appendix G).

Access Control

Access control is performed by the Transfer Station Operator during
normal work hours and by locked gate during non-business hours.

QOperational Inspections

The Operator is responsible for all on-site inspections or documenting
inspections by others. An inspection checklist is included in Appendix E.



Procedure Used to Control Odors with Deodorizer

The deodorant is a concentrated deodorant called Ultra Deo — Base, manufactured by
Surco Tech of Pittsburgh, PA. This deodorant comes in 5 gallon buckets and is mixed
with 50 gallons of water to provide 55 gallons of a highly dilutive deodorant. The City
uses a cherry fragrance.

The Transfer Station Operator applies this deodorant as follows depending on different
seasons of the year:

1. In the winter, the deodorant is rarely used unless odor control is a necessity.

2. In the early spring and late fall, the deodorizer is used as required to control
odors.

3. In the summer , this deodorizer is applied each day after the daily Transfer Station
cleaning which is completed after all trash has been removed.

This deodorizer is applied to the inside of the Transfer Station and compacter, on the
concrete Transfer Station foundation where leachate and trash may fall during loading
operations, and in the dumpster that is on site. All our refuse vehicles are on a 40-day
maintenance schedule at which time our vehicle operators clean out the trucks and apply
deodorizer to the beds prior to sending it to our maintenance division.

Our Transfer Station operator uses approximately 5 gallons of this deodorizer each day.

He applies the deodorizer by pouring a portion of the 5 gallons in each location and then
spreads the deodorizer throughout the area with use of a garden hose.

Appendix G



LOCAL GOVERNMENT GUARANTEE FOR CLOSURE
TRANSFER STATIONS

Guarantee made this July 23, 2004 by the City of Newark, a municipality incorporated under
the laws of the State of Delaware, herein referred to as Guarantor, to the Department of Natural
Resources and Environmental Control, an agency of the State of Delaware, obligee. This
guarantee is made on behalf of the City of Newark, Newark Transfer Station, Old S. Chapel
Street, to the State of Delaware, Department of Natural Resources and Environmental Control
(DNREC).

Recitals:

1. Guarantor meets or exceeds the financial test criteria and agrees to comply with the
reporting requirements for Guarantors as specified in the Delaware Regulations Governing Solid
Waste (DRGSW), Section 4.A.11.e.

2. City of Newark owns or operates the following solid waste management facility covered
by this guarantee: City of Newark, Newark Transfer Station, Old S. Chapel Street, Newark,
Delaware.

3. “Closure plans” as used below refer to the plans maintained as required by the DRGSW
section for the closure of facilities as identified above.

4. For value received from the Principal Debtor, Guarantor guarantees to DNREC that in the
event that Principal Debtor fails to perform closure of the Facility in accordance with the closure
plan, other permit or interim status requirements, and all other legal requirements for closure of
solid waste facilities, then the Guarantor shall perform or pay a third party to perform closure of
the Facility and all other legal requirements for closure of a solid waste facility; or the Guarantor
shall establish a fully funded trust fund as specified in Section 4.A.11.b.(2) of the DRGSW, in the
name of Principal Debtor in the amount of the current closure cost estimates as required by Section
4. A.11.c of the DRGSW.

5. Guarantor agrees that if, at the end of any fiscal year before termination of this guarantee,
the Guarantor fails to meet the financial test criteria, Guarantor shall send within 90 days, by
certified mail, notice to the Secretary of DNREC (Secretary), to the DNREC Solid and Hazardous
Waste Management Branch that he intends to provide alternate financial assurance as specified
in the DRGSW, in the name of the City of Newark. Within 120 days after the end of such fiscal
year, the Guarantor shall establish such financial assurance unless the City of Newark has done
$O.

6. The Guarantor agrees to provide an updated financial test and supporting documents
required by Section 4.A.11.b.(2)(f) of the DRGSW to DNREC annually, no later than 90 days after
the close of the Guarantor’s fiscal year. Supporting documents shall include as a minimum,
Guarantor’s Chief Financial Officer letter, accountant’s opinion, and annual financial report. In the
event that the CFO does not use financial test figures directly from the annual statements provided



to the Securities and Exchange Commission, supporting documents shall include a Special Report
from an independent accountant approved by the DNREC.

7. The Guarantor agrees to notify the Secretary of the DNREC Solid and Hazardous Waste
Management Branch of voluntary or involuntary proceeding under Title 11 (Bankruptcy), U.S.
Code, naming Guarantor as debtor, within 10 days after commencement of the proceeding.

8. Guarantor agrees that if Guarantor no longer meets the financial test criteria or is otherwise
disallowed by DNREC from providing this Guarantee, Guarantor, within 30 days after being
notified by the Secretary of the DNREC Solid and Hazardous Waste Management Branch of a
determination that Guarantor no longer meets the financial test criteria or that he is disallowed
from continuing as a Guarantor of closure, he shall establish alternate financial assurance as
specified in the DRGSW, as applicable, in the name of the City of Newark unless the City of
Newark has done so.

9. Guarantor agrees to remain bound under this guarantee notwithstanding any or all of the
following: amendment or modification of the closure, amendment or modification of the permit,
the extension or reduction of the time of performance of closure, or any other modification or
alteration of an obligation of the owner or operator pursuant to the DRGSW.

10. Guarantor agrees to remain bound under this guarantee for so long as the City of Newark
must comply with the applicable financial assurance requirements of the DRGSW for the above-
listed facilities, except as provided in paragraph 10 of this agreement.

11. Guarantor may send notice of intent to terminate this Guarantee, by certified mail to the
Secretary of DNREC, the Solid & Hazardous Waste Management Branch, and to Principal Debtor,
provided that this Guarantee shall not terminate unless and until Principal Debtor obtains, and the
DNREC approves in its sole discretion, alternate closure financial assurance coverage complying
with the DRGSW.

12. Guarantor expressly waives notice of acceptance of this guarantee by the Solid and
Hazardous Waste Management Branch or by the City of Newark. Guarantor also expressly
waives notice of amendments or modifications of the closure plan and of amendments or
modifications of the facility permit(s) or modifications of other applicable law.

13. This Guarantee shall also bind successors of Guarantor.
14. This Guarantee shall be governed by the laws of the State of Delaware.

15. Guarantor acknowledges that the consideration received for making this Guarantee
includes the benefit to Principal Debtor in complying or attempting to comply with the DRGSW.
This Guarantee does not include any promise by or duty upon DNREC, and shall not be construed
to require DNREC to take any action, issue any regulatory approvals or permits, or expend any
funds. Nothing in this Guarantee shall be construed as a waiver of sovereign immunity or any
other defense.



16. Tt is mutually understood that this Guarantee is to bind the party who signs it, whether it is
or will be signed by the other party.

17. Guarantor’s City Council agrees to all of the terms and conditions of this Guarantee and
have so stated in the City of Newark Council Resolution as indicated by Council minutes, Item 17,
5-C Waste Transfer Station: Financial Guarantee; approved at April 26, 2004 Council Meeting
(excerpt of minutes attached).

-7/9/6'/05/
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CITY OF NEWARK

DELAWARE
COUNCIL MEETING MINUTES
April 26, 2004
Those present at 7:30 p.m.:
Presiding: Mayor Vance A. Funk, lil

flag.

District 3, Karl Kalbacher
District 4, David J. Athey
District 5, Frank J. Osborne
District 6, Kevin J. Vonck

Absent: District 1, John H. Farrell, IV
District 2, Jerry Clifton

Staff Members: Acting City Manager Carol Houck
Assistant to the City Manager Charles M. Zusag
City Solicitor Roger A. Akin
City Secretary Susan A. Lamblack
Planning Director Roy H. Lopata
Water & Waste Water Director Joseph A. Dombrowski
Public Works Director Richard M. Lapointe
Chief of Police Gerald T. Conway
Finance Director George L. Sarris
Assistant Planning Director Maureen Feeney Roser
Water Quality Engineer William Zimmerman

The meeting began with a moment of silent meditation and pledge to the

MOTION BY MR. OSBORNE, SECONDED BY MR. ATHEY: THAT
ITEM 2-B, ORGANIZATION MEETING OF APRIL 20, 2004 AND ITEM 9-
A-1,  RESOLUTION NO. 04-__: SUPPORTING THOSE
DELAWAREANS WORKING TO SECURE THE PURCHASE OF A
PORTION OF THE INLAND BAYS BY THE STATE OF DELAWARE, BE
ADDED TO THE AGENDA.

MOTION PASSED UNANIMOUSLY. VOTE: 5to 0.
Aye — Athey, Kalbacher, Funk, Osborne, Vonck.
Nay - 0.

Absent — Clifton, Farrell.

2. CITY SECRETARY’S MINUTES FOR COUNCIL APPROVAL:
A. Regular Council Meeting of March 22, 2004

There beina no additions or corrections to the minutes, they were



Aye — Athey, Kalbacher, Funk, Osborne, Vonck.
Nay — 0.
Absent — Clifton, Farrell.

17. 5-C. WASTE TRANSFER STATION: FINANCIAL GUARANTEE

Ms. Houck referred to Mr. Sarris' memorandum to the City Manager, dated
March 14, 2004, wherein she explained that since the city’'s last state permit to
operate the waste transfer station, the state has required financial assurance that
we would have the funds available if, in fact, there was the need to close this
operation. The city has no intention of closing it at this time.

The city has capital reserves totaling $104,170 and the Public Works
Director estimated that the cost for closure (if it were to happen) would be
approximately $140,000. For the next four years the city planned to add $10,000
to this reserve and DNREC has accepted that assurance. Therefore, she
recommended that Council authorize the City Manager to execute the guarantee
on their behalf.

MOTION BY MR. OSBORNE, SECONDED BY MR. VONCK: THAT
COUNCIL AUTHORIZE THE CITY MANAGER TO EXECUTE THE
GUARANTEE TO DNREC.

MOTION PASSED UNANIMOUSLY. VOTE: 5to 0.

Aye — Athey, Kalbacher, Funk, Osborne, Vonck.
Nay — 0.
Absent — Clifton, Farrell.

Mr. Funk noted that one of the things staff would be looking into was
amending the City Charter to allow the city to enter into contracts under $25,000.
The current limit was $10,000. He explained that would improve the sufficiency
of the city and make it less onerous on the staff.

18. 6. ORDINANCES FOR SECOND READING & PUBLIC HEARING:
A. Bill 04-05 - An Ordinance Amending the Zoning Map of the City
of Newark, By Rezoning from UN/RR (University/Row
or Townhouse) to AC (Adult Community) the 15.6942
Parcel Located at the West End of Whitechapel Drive
& East of the Library Avenue Northeast Corridor
Railroad Right-of-Way Overpass.

Ms. Lamblack read Bill 04-05 by title only.

MOTION BY MR. OSBORNE, SECONDED BY MR. ATHEY: THAT THIS
BE THE SECOND READING AND FINAL PASSAGE OF BILL 04-05.

Bob Ruggio, representing the Commonwealth Group, gave a brief
presentation on the proposed project for this location. They like this particular
location mainly because of the assisted living unit in the area and the Newark
Senior Center which will be their neighbors at this site.



APPENDIX C
Transfer Station Closure Schedule
Letter Dated November 14, 2013



PUBLIC WORKS AND WATER RESOURCES

EWARI( DEPARTMENT

CITY OF NEWARK
DEWARE 220 South Main Street ¢ Newark, Delaware 19711

(302) 366-7040 » Fax (302) 366-7160 « www.cityofnewarkde.us
November 14, 2013

Sandra Goodrow

Environmental Scientist IV

DE Department of Natural Resources and Environmental Control
Division of Water

Surface Water Discharges Section

89 Kings Highway

Dover, DE 19901

RE: Transfer Station Closure Schedule
Dear Ms. Goodrow:

As requested in your October 2, 2013 letter, we are sending a certification, and a timeline for our
plan to permanently close operations at the Transfer Station:

o September 2013  All Use of the Transfer Station Discontinued for Solid Waste

o November 2013 Request for Quotation Bids Due for the Metals Recycling Contract
o December 2013 Discontinue Metals Transfer at the Transfer Station

o April 2014 Submit Closure Notice to DNREC

o July2014 Begin Closure Demolition

In accordance with the conversation between Tim Filasky, Tom Coleman, Sandra Goodrow,
Jennifer Roushey, and Kelley Dinsmore on September 11, 2013, regarding operations at the City
of Newark Transfer Station, I hereby certify that all stormwater generated from the industrial
operations portion of the Transfer Station site discharges into the Sanitary Sewer.

%onson, PE

City of Newark
Public Works & Water Resources Director

A Council-Manager City
Committed to Service Excellence
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